&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:01AM

Contract No.:
Diary #: 771

04-0120F4
Const Calendar Day: 238

Date: 28-Jan-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60
Precipitation 0.00"

12PM 50- 60 4PM 50 - 60

Condition Sunny to partly cloudy
Working Day [ ] If no, explain:

- Continued to clean out the debris seen in transverse tendon CBT-9 duct. Towards the end of the day
Roto-Router can onsite and ran their camera through the duct. It appeared that the corrugated duct was

end. At this point it appeared that all of the epoxy and concrete dust debris that was previously seen had
been removed from the duct. ABF engineer Mark MacDonald informed AW J that they were no longer
needed as of today to clear the duct. It should be noted that there still was residual water in the duct that
needs to be removed before strand placement.

deformed from both ends of the W2 cap beam approximately 66ft from the South and 110ft from the North

Diary: Dispute
Work description. =
- Used the Caltrans CT-1 Extensometer to measure the unstressed replacement bolts for cable band 34S.

The measurements were taken by myself and John Lyons in the Pier 7 warehouse with the bolts placed on
racks. | took all of the readings on the digital dial and recorded the number.

- Continued to investigate the amount to cut the Extensometer frame with John Lyons and Warren Collins.
To reiterate the messenger cable, stanchion posts, and electrical pullboxes obstruct the Extensometer
from measuring the top row of cable band bolts.

- Wrote outstanding diaries for last week.

04-0120F4 Bid Iltem: 034 X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN WATER JETTING INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN WATER JETTING INC

None of the Above DOUG ZEIER 8.00 0.00 0.00 8.00 D

None of the Above JACK GILBERT 8.00 0.00 0.00 8.00 D

Di ary: Dispute
Work description. 034 X-W2C-GTT.034 -~
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